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ASOS CONFIGURATION CONTROL BOARD (ACCB)

ACCB Meeting Minutes of July 16, 2001

I. CONVENE - 9:30 A.M.

Meeting number 32 of the ASOS Configuration Control Board
(ACCB) was held on Monday, July 16, 2001, in room 16246
of the Silver Spring Metro Center #2.

Members participating:

OST1 - Doug Gifford (Acting Chair)
OPS22 - Dave Mannarano

0S32 - John Bradley

0S7x1 - Tim Ross

ARW 300 - Wayne Quist

ARW 300 - Rick Bamberger

0S12 - Lewis Kozlosky (Exec. Sec.)

Members Steve Imbembo (AUA 430) and Jim Humphrey
(AFWA/XPPM) were not present.

Advisors and guests included: Al Wissman (OPS12); Susan
Reiley (OPS13); Rick Parry (OPS22); Rich Bunevitch
(OPS23); Bryan Moore (0OPS24); Kevin Conaty (OPS 33);
Rainer Dombrowsky (0S7); Giles Strickler (AOP 1000); Luis
Gutierrez, Dennis King, and Betty Niederer (ARS 20) JoAnn
Ford (ARW 200); and Bob Beatty and Jerry Kranz (AUA 430).



II. Review of Minutes

The June 4, 2001, minutes were approved as written.

ITITI. Review of Action Item Table

General Items:

C S00963 Move Scottsdale, Arizona, Combined Sensor Group
(WRH2448S)

Bob Beatty indicated that the drawing package should be
received soon.

C S01063 Delete RVRNO Code from METAR Report (FAA106)

Tim Ross stated that there would be a meeting on the
25th to discuss this issue.

C S01127 Compute and Display Wind Chill and Heat Index on
AUX-WX Page (CRH611S A)

Rick Bamberger stated that he did not yet work on a
revision of this change.

All other action items are in progress and will be addressed
at the next ACCB meeting.

IV. Items Awaiting Software lLoad Inclusion

There were no comments pertaining to the Software Load Table.

V. Items for Decision

No items were identified for decision.

VI. RCs Processed or In Process
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Lewis Kozlosky provided an RC status report of items
adjudicated or received since the last meeting:

S01141 ACU Processor Upgrade; Concept Exploration and
Development Phases (NWS601S A) In Coordination

S01142 All Weather Precipitation Gauge (AWPAG); Concept
Exploration and Development Phases (NWS602S A) In
Preliminary Review

S01143 Dewpoint Sensor Replacement; Concept Exploration
and Development Phases (NWS603S A) In Preliminary
Review

S01144 1Ice Free Wind Sensor (IFW); Concept Exploration and
Development Phases (NWS604S A) In Preliminary
Review

S01145 Enhanced Precipitation Identifier (EPI); Concept
Exploration and Development Phases (NWS605S A) In
Preliminary Review

S01146 Ceilometer Replacement (25K); Concept Exploration
and Development Phases (NWS606S A) In Preliminary
Review

S01152 Restrict “COR” in DSM/MSMs to Post-Primary
Transmissions (NWS622S) In Coordination; FAA to
provide consolidated position

S01162 Connect Five Sites to ADAS, Connect to ITWS
(FAA148)
Approved 6/7/01

S01174 Code and Test Software to Provide Wind Information
to WSP Sites (FAA047 D) In Coordination
S01178 Move OID and Remove VDU at Elko, NV (FAA156)

On Hold Pending Revision

S01179 Add UPSs to Six Eastern Region Sites (ERH681S) Approved
5/30/01



o S01181 Connect ACE-IDS to ASOS (FAA157) Approved 6/18/01
o 501187 Move Mt. Holly, NJ, ACU (ERH675S) On Hold by FAA

o S01191 Establish ASOS Connectivity to the Internet (NWS675S A)
In Coordination; See Items for Discussion

o AAl54 Add UPS to DCP and ACU at Columbia, SC (ERH686S3)
Approved 6/28/01

o AAlT71 Add UPS to DCP and ACU at Frankfort, KY (CRH713S)
Approved 6/27/01

o AA210 Move ACU at Birmingham, AL (FAA164) Approved 6/27/01
o AA211 Move ACU at Wilmington, DE (FAA163) Approved 6/27/01

o AA219 Upgrade Site to Full ASOS at Eureka, NV (WRH273S)
Withdrawn by NWS Western Region

o AA233 Connect 29 NWS ASOS Sites to ADAS (FAAl65) Approved
6/8/01

o AA245 Add UPSs to ACU and DCP at Baker, MT (WRH274S) Approved
6/27/01

o AA246 Add Two VDUs at King Salmon, AK (ARH097S)
In Coordination

o AA247 Replace Two VDUs at Portage, AK, with an OID (ARH098S)
In Coordination

o AA248 Move ACU at Anchorage, AK, International (ARH099S)
In Coordination

o AA249 Move ACU at Abilene, TX (SRH698S) In Coordination

o AA255 Add VDU at Chicago-Palwaukee, IL (CRH715S)
Approved 6/27/01

VII. Items for Discussion

o S01191 Establish ASOS Connectivity to the Internet (NWS675S)
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o PRH113S

VIII.

Al Wissman stated that DOD has raised concerns
regarding security. He added that the National
Security Agency (NSA) was hired by NOAA to perform a
security evaluation of ASOS. NSA found that ASOS
security was satisfactory, however, they provided
recommendations for improvements. Lewis Kozlosky said
the RC was being revised to reflect clearer
requirements statements for consideration by the ACCB.

Install Johnston Island (JST) ASOS at Lanai, Hawaii
(Added to agenda at meeting.)

Lewis Kozlosky stated this Request for Change (RC) was
not yet in formal review due to unresolved issues
involving the allocation of the JST system. He added
that FAA would like to install the JST system at
Naples, Florida. Joanne Ford (FAA) said internal FAA
coordination is underway to provide Lanai with an
Automated Weather Sensing System (AWSS) in lieu of the
ASOS. Rainer Dombrowsky said the NWS Pacific Region
indicated they would be willing to withdraw this RC if
an AWSS could be guaranteed for Lanai.

Next Meeting

The next ACCB Meeting is scheduled for Monday, August 27,

2001,

at 9:30 A.M. in Room 16246 of the SSMC2 Building in

Silver Spring, Maryland.

IX. ADJOURNED 10:45




